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PROJECT Eagle’s Nest Townhouses DATE 9/26/13
 11 Morning Glory Way & 31 Marcellina Lane  

 Mt. Crested Butte, CO  81225   
 
CONDITIONS 

DATE 9/24/13 TIME 10:00 am 
WEATHER Clear, Warm, No Clouds TEMP 54 deg 

 
WORK OBSERVED 

Phase IV Construction – Repairs on Building B 
TRADES PRESENT 

Holgate Construction Co. 
 
PARTIES 

Ben White Ben White Architecture 970-349-5378 

Mick Holgate Holgate Construction Co. 970-209-4449 

   
 
COMMENTS & OBSERVATIONS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ARCHITECT’S FIELD REPORT 124

 
1.  Reviewed Lower Level Punch list with Mick.   
 
2.  Observed completed repair work and sheathing on Build B.  No unusual repairs noted.  

Reviewed photos of damages from last week with Mick. 
 
3.  Noted that temporary address numbers need to be installed on the garage doors. 

 
4.  (8) Workers were on site including Mick. 
 
5.  The project has experienced 5 days weather delay due to snowfall on 4/9/13, 4/15/13, 

5/8/13, and rain on 5/29/13 and 8/7/13.  No work was performed on 9/3/13. 
 
Total Number of Construction Days – 221 
Number of Construction Days to Date - 170 
Percent of Construction Duration Complete – 77% 
Average Construction Progress Percent Complete – 64% 
(Reference Construction Progress Tables Below) 
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Damage Footnotes:  (A – Minor, B – Major)  1 = Degraded 2nd Floor Deck Joists, 2 = Degraded 2nd Floor Plywood Top, 3 = Degraded 3rd Floor Deck Joists 
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17 100% 100% 100% 100% 85% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0 

18 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1B 

19 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1A,3B 

20 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1A 

21 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0 

22 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1B 

23 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1A 

24 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1B,3B 

25 100% 100% 100% 100% 85% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1A 

26 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1B,3B 

27 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1A 

28 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1B,3B 

29 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1A 

30 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1B,3B 

31 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0 

32 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1B,3B 

33 100% 100% 100% 100% 85% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1A,3B 

34 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1A,3B 

35 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0 
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CONSTRUCTION PROGRESS, CONTINUED 
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36 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0 

37 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1A 

38 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1B,3A

39 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 3A 

40 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1B,3B

1 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0%  

2 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0%  

3 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0%  

4 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0%  

5 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0%  

6 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0%  

7 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0%  

8 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0%  

9 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0% 3B 

10 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0% 1B,3A

11 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0% 1B 

12 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0% 1B,3B

13 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0% 1B,3B

14 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0% 0 

15 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0% 1A,3A

16 100% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 100% 0% 1A 
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MATERIAL STATUS SUMMARY                                                                      REVISED 6/12/13 

MATERIAL MANUFACTURER STATUS 

Metal Siding “Sage” Emco Building 
Products, Inc. 

100% Ordered 
Materials on Site 

Metal Siding “Royal Brown” Emco Building 
Products, Inc. 

100% Ordered 
Materials on Site 

Metal Corner Trim “Sage” Emco Building 
Products, Inc. 

100% Ordered 
Materials on Site 

Metal Corner Trim “Sage”  
at revised 9’-4” length 

Emco Building 
Products, Inc. 

100% Ordered 
Materials on Site 

Standing Seam Wall Panels Dragon Sheet 
Metal 

Not Ordered  
Materials Available Locally 

EPDM Deck Membrane Carlisle Syntec 
45 mil EPDM 

60% Ordered 
Materials Available Locally 

Chimney Flue Paint “Black” Rustoleum 1200 
Degree Enamel 

100% Ordered 
Work Complete 

Ceiling, Joist, Soffit Paint Sherwin Williams 
“Spalding Gray” 

Paint available locally.   

Trim, Belly Bands, & Fascia MiraTec with SW 
“ENT Brown” 

80% Ordered  
Materials on Site 

Doors and Windows Eagle Windows 
& Doors 

100% Ordered 
Materials on Site 

Door Hardware 
 

Eagle Doors Hardware is shipped with the doors. 

Revised Hardware Eagle Doors Change Order #7 Rejected.  Existing door 
hardware to remain on Building C & D. 

Wood Column Wraps MiraTec with SW 
“ENT Brown” 

60% Ordered 
Materials on Site 

Metal Guardrails Fortress Fe26 
“Flat Black”  

100% Ordered 
Materials on Site 

Exterior Light Fixtures World Imports 
Essen 

100% Ordered 
Materials On Site 

Outlet Covers By CBL 60% Complete 
Installation by CBL 

Scupper Drains Dragon Sheet 
Metal 

60% Ordered 
Materials Available Locally 

Address Numbers Architectural 
Mailboxes 

100% Ordered 
Materials on Site  

Deck Boards Fiberon 60% Ordered 
Material on Site 

Light Bulbs 9W CFL 100% Ordered 
Materials on Site 
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CONSTRUCTION SCHEDULE                                                                        REVISED 9/18/13 

BUILDING & UNIT   
WEEK 

BEFORE 
START 
DATE 

FINISH 
DATE 

WEEK 
AFTER 

Building C           
18 N/A 4/8/13 6/14/13 6/21/13
19 & 20 N/A 4/8/13 6/14/13 6/21/13
21 & 22 N/A 4/8/13 6/14/13 6/21/13
23 & 24 N/A 4/8/13 6/14/13 6/21/13

Building D           
25 & 26 N/A 4/24/13 6/21/13 6/28/13
27 & 28 N/A 4/24/13 6/21/13 6/28/13
29 & 30 N/A 4/24/13 6/21/13 6/28/13
31 & 32 N/A 4/24/13 6/21/13 6/28/13

Building E           
33 & 34 6/17/13 6/24/13 8/23/13 8/30/13
35 & 36 6/17/13 6/24/13 8/23/13 8/30/13
Week of July 4th 7/1/13 7/5/13 
Week of Aug 5th 8/5/13 8/9/13 
37 & 38 6/17/13 6/24/13 8/23/13 8/30/13
39 & 40 6/17/13 6/24/13 8/23/13 8/30/13

Building B           
9 & 10 N/A 9/18/13 10/23/13 10/30/13
11 & 12 N/A 9/18/13 10/23/13 10/30/13
13 & 14 N/A 9/18/13 10/23/13 10/30/13
15 & 16 N/A 9/18/13 10/23/13 10/30/13

Unit 17           
17 N/A 7/8/13 8/23/13 8/30/13

Building A           
1 & 2 9/30/13 10/7/13 11/15/13 N/A
3 & 4 9/30/13 10/7/13 11/15/13 N/A
5 & 6 9/30/13 10/7/13 11/15/13 N/A
7 & 8 9/30/13 10/7/13 11/15/13 N/A

Total Construction      221 Days 
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PHOTO –WORK ITEM DESCRIPTION ACTION 

 
9/24/13 – Photo 1 
Upper Level Lot Looking South 
 
Parking in front of Building B is obstructed. 

 
Note 

 
9/24/13 – Photo 2 
Upper Level Lot Looking North 
 
No nails or metal debris were noted during 
a quick scan of the work area. 

 
Note 

 
9/24/13 – Photo 3 
Corner of Unit 16 
 
Demolition is complete.  Repairs have 
been made and sheathing installation is 
underway. 

 
Note 

 
9/24/13 – Photo 4 
Units 9 & 10 
 
Demolition and repairs are complete.  
Tyvek installation is underway. 

 
Note 
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PHOTO –WORK ITEM DESCRIPTION ACTION 

 
9/24/13 – Photo 5 
Units 11 & 12 
 
Demolition and repair work is complete. 

 
Note 

 
9/24/13 – Photo 6 
Units 13 & 14 
 
Demolition and repair work is complete. 

 
Note 

 
9/24/13 – Photo 7 
Units 15 & 16 
 
Demolition is complete and sheathing 
installation is underway. 

 
Note 

 
9/24/13 – Photo 8 
Typical Deck Underside 
 
New face board and sheathing have been 
installed. 
 
 

 
Note 

 
END OF FIELD REPORT 


